
Report 
Committee of Council 

The Corporation of the City of Brampton 

2017-06-14 

9.2.1-1

Date: 2017-05-17 

Subject: Budget Amendment and Recommendation Report - Hurontario 
Light Rail Transit Project Update - City Infrastructure and 

Capital Costs – Wards 3 & 4 (File IA.A (16-3130-481)) 

Contact: Chris Duyvestyn, Director, Transportation Special Projects  
Public Works & Engineering 
(905-874-2544) chris.duyvestyn@brampton.ca 

Recommendations: 

1. That the report from Chris Duyvestyn, Director, Transportation Special Projects, 
Public Works & Engineering, dated May 17, 2017, to the Committee of Council 
Meeting of June 14, 2017, re: Budget Amendment and Recommendation 
Report - Hurontario Light Rail Transit Project Update - City Infrastructure 

and Capital Costs – Wards 3 & 4 (File IA.A (16-3130-481)), be received; and

2. THAT a budget amendment be approved and a new capital project be 

established in the amount of $3,150,000 for the replacement and repair of 
existing city infrastructure and new city infrastructure including storm sewers, 

multi-use path, and decorative pedestrian crosswalks; and with funding of 
$3,150,000 transferred from the General Rate Stabilization Reserve; and 

3. That the $1.4 million available from Metrolinx for public realm enhancements and 
the $4.0 million reimbursement requested for Brampton’s share of the Hurontario-

Main LRT EA study be used towards Brampton’s contribution for project 
enhancements to Ray Lawson and Gateway Terminal stops, for a total 
contribution of $5.4 million, which is conditional upon Metrolinx constructing a 

pedestrian tunnel to connect between the Gateway Terminal LRT stop and the 
Brampton Gateway Terminal; and 

4. That the City Clerk be directed to forward a copy of this report and Council 
resolution to Metrolinx, the City of Mississauga, and the Region of Peel.

Overview: 

 Metrolinx asked Brampton to contribute towards the capital costs of the 
enhanced Ray Lawson and Gateway Terminal stops in the amount of $13 

million 



 It is in Brampton’s interest to make some contribution towards the Gateway 
Terminal stop to ensure that a pedestrian tunnel is constructed to provide 

the most flexibility for a future extension of the LRT into Downtown 
Brampton

 Staff recommends that Brampton’s contribution consist of $1.4 million 
available from Metrolinx for public realm enhancements and the $4.0 

million reimbursement requested for Brampton’s share of the Hurontario-
Main LRT EA study, for a total contribution of $5.4 million towards the two 
stops 
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 Funding is required in the amount of $3,150,000 for the replacement and 

repair of existing city infrastructure and new city infrastructure. Therefore, 
a budget amendment is required with funding from General Rate 
Stabilization Reserve to fund this initiative. 

 The funding amount of $3,150,000 for City infrastructure is based on the 

best information available to-date and represents an upset limit for 
upcoming negotiations with Metrolinx. If circumstances change and the 

upset limit is exceeded, staff will identify these additional costs as part of 
the next budget approval process or in a separate budget amendment 
report to Committee of Council. 

Background: 

Staff continues to work with Metrolinx and the City of Mississauga to prepare for the 

procurement of the Hurontario Light Rail Transit (LRT) project from Brampton Gateway 
Terminal to Port Credit GO station. A recommendation report was presented to the 

February 15, 2017 Committee of Council meeting and approved at the February 22, 
2017 Council meeting regarding a LRT stop hierarchy, Gateway Terminal stop, public 
consultation and project schedule. 

The following is an update on the on-going implementation of the Hurontario LRT project 

since the previous update: 

 Staff continues to review and comment on technical documents to ensure city 

requirements are met including project specifications, design guidelines, etc. 

 Geotechnical and subsurface utility engineering investigations are on-going 

 Brampton held a public open house on February 28, 2017 with approximately 75 
to 100 participants in attendance 

 Metrolinx has confirmed that an east entrance to the pedestrian tunnel (northeast 
corner of Hurontario/Steeles intersection) connecting to the Gateway Terminal



stop will not be constructed as part of the project since a secondary entrance is 
not required and the west entrance connecting to the Brampton Gateway 
Terminal is sufficient from an accessibility perspective 

 Issuance of the Request for Proposals has been delayed slightly and is expected 
to occur this summer 2017 

The Memorandum of Understanding (MOU) between Metrolinx and the Cities of 
Brampton and Mississauga approved at July 6, 2016 Council outlined the roles and 

responsibilities of each party including capital costs as follows: 

 Metrolinx will pay for the costs of the project construction including any required 
relocation/replacement of infrastructure owned by the municipalities 

 The municipalities will be required to pay for the replacement of their aging 
infrastructure if it is already scheduled for replacement by the municipality, and 
any requests to build additional infrastructure or enhancements 

Current Situation: 

As part of the on-going work in preparing the Hurontario LRT project for procurement, 

Metrolinx has been reviewing the capital costs for the project to identify enhancements 
that the cities would be required to fund.

Metrolinx has concentrated their review on some of the larger costlier items, and has 
identified two items which they consider to be enhancements and has asked that 

Brampton contribute to these capital costs in accordance with the MOU as follows: 

1. Ray Lawson Stop 

This stop is proposed as a Level 2 stop, which will have additional landscaping, 

enhanced material finishes, furniture, lighting, larger canopy, etc. in comparison to a 
Level 1 stop (base design). Mississauga and Brampton introduced the three levels of 

stop hierarchy to provide an intermediate level of stop to those locations that are more 
significant than a base Level 1 stop (e.g. Sir Lou stop), but not as significant as a Level 
3 stop (e.g. Gateway Terminal stop). An intermediate Level 2 stop was not included in 

the Environmental Project Report (EPR), so Metrolinx has deemed it as an 
enhancement.

2. Gateway Terminal Stop 

The Gateway Terminal stop will be located in the median of Hurontario Street south of 
Steeles Avenue with a grade separated pedestrian connection to the Brampton Gateway 

Terminal on the northwest corner of the intersection. Staff has maintained that the 
grade separated pedestrian connection shall be a pedestrian tunnel along with the
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Gateway Terminal stop located south of Steeles Avenue in order to provide the most 
flexibility for a future extension of the LRT into Downtown Brampton.

However, Metrolinx has indicated that the Gateway Terminal stop is expected to be 
significantly costlier than what was originally shown in the EPR having been moved from 

the north side to the south side of Steeles Avenue, thus requiring the grade separated 
pedestrian connection. Metrolinx considers the pedestrian tunnel as an enhancement. 

If Brampton does not contribute to the capital costs of the Gateway Terminal stop, 
Metrolinx has indicated they would be looking for design flexibility to reduce the costs. 

For example, instead of a pedestrian tunnel, Metrolinx may consider an option for a 
pedestrian bridge to connect the Gateway Terminal LRT stop to the Brampton Gateway 
Terminal, which is likely to be cheaper than a pedestrian tunnel.

In total, Metrolinx has asked Brampton to contribute approximately $13 million towards 

the costs for the Ray Lawson stop and Gateway Terminal stop. Staff recommends not 
approving new funding for these two items, but instead to fund a portion through other 
funding sources as outlined below. 

Other Funding Sources 

Staff does not recommend paying for the additional capital costs for the Ray Lawson 
stop and the Gateway Terminal stop; however, it is in Brampton’s interest to make some 

contribution towards the Gateway Terminal stop to ensure that a pedestrian tunnel is 
constructed to provide the most flexibility for a future extension of the LRT into 

Downtown Brampton. Any contribution from Brampton would be conditional on a 
pedestrian tunnel being constructed. Staff is recommending other funding sources 
towards Brampton’s contribution as outlined below. 

Public Realm Enhancements 

Metrolinx has committed to give Brampton approximately $1.4 million for enhancements 
to public realm elements such as street furniture, transit shelters, crosswalks, trees and 

plantings, etc.

Brampton already has existing landscaping infrastructure in the median and boulevards 
along Hurontario Street, which will be impacted and replaced by Metrolinx where 
possible. Median landscaping will be replaced north of Steeles Avenue and south of 

Ray Lawson Boulevard with new landscaping in the median, while the stretch between 
Steeles Avenue and Ray Lawson Boulevard is expected to be replaced with new 

landscaping in the boulevards where possible. Given the amount of landscaping 
infrastructure to be replaced, there is little space to provide further enhancements so 
staff is recommending that the $1.4 million from Metrolinx be used towards Brampton’s 

contribution. 
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Reimbursement for Hurontario-Main LRT Environmental Assessment 

At its meeting of February 22, 2017, Council approved a recommendation for 

reimbursement of Brampton’s portion of the Hurontario-Main LRT Environmental 
Assessment (EA) study up to $4.0 million. Given that Metrolinx has not confirmed 

anything in writing beyond its previous verbal commitment, staff is continuing to raise 
this issue with Metrolinx. Metrolinx may not reimburse Brampton since confirmation of 
reimbursement has not been forthcoming, so staff recommends using the amount of 

$4.0 million involved and apply it to Brampton’s contribution to ensure that Brampton 
secures a pedestrian tunnel at the Gateway Terminal stop.

Existing and New City Infrastructure Costs 

  

Other capital costs that are Brampton’s responsibility in accordance with the MOU are 
outlined below.

As part of the geotechnical and subsurface utility engineering investigations underway, 
some data has been collected on the City’s existing storm sewers to-date. Several 

deficiencies in the existing storm sewers between Steeles Avenue and Bartley Bull 
Parkway were found, which are approximately fifty (50) years old and are recommended 

for replacement. This stretch of Main Street transitions between the LRT cross-section 
south of Steeles Avenue to the existing road cross-section at Bartley Bull Parkway. In 
addition, there may be some minor repairs/replacement required on the existing storm 

sewer between Ray Lawson Boulevard and Steeles Avenue, which is still being 
collected in the field.

Staff is also recommending that the following enhancements be included as part of the 
Hurontario LRT project: 

 New multi-use path (MUP) on the east side of Main Street between Steeles 

Avenue and Bartley Bull Parkway, which will provide cyclists with a connection 
between the proposed cycle track along Hurontario Street south of Steeles 
Avenue and the existing MUP north of Bartley Bull Parkway connecting to the 

Etobicoke Creek valley trail. 

 Decorative pedestrian crosswalks at all intersections including Lancashire Lane, 

Sir Lou Drive, plaza/courthouse entrance, and Ray Lawson Boulevard as well as 
the northerly mid-block crossing for the Sir Lou stop. The existing decorative 
pedestrian crosswalks at the intersection of Hurontario/Steeles will be replaced at 

Metrolinx’s cost.

The total estimated cost is $3,150,000 for the replacement and repair of existing city 
infrastructure and new city infrastructure including storm sewers, multi-use path, and 
decorative pedestrian crosswalks.  This estimated cost for City infrastructure in the 

amount of $3,150,000 is based on the best information available to-date and represents 
an upset limit for negotiations still to take place to finalize these costs with Metrolinx for
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inclusion in the project. If circumstances change and the cost for City infrastructure 
exceeds this upset limit during negotiations, staff will identify these additional costs as 
part of the next budget approval process or in a separate budget amendment report to 

Committee of Council. 

Corporate Implications: 

Financial Implications: 

Funding for this initiative will require a budget amendment in the amount of $3,150,000 

with funds transfer from the General Rate Stabilization Reserve. There is sufficient 
funding in the General Rate Stabilization Reserve to fund this initiative. 

Subject to Council approval of the budget amendment, a new Capital Project will need to 
be established for construction of the Hurontario Light Rail Transit project. 

Table 1: Summary of Brampton’s Recommended Contributions 

Item Recommended Contribution 

Metrolinx Request

- Ray Lawson stop and Gateway Terminal stop 
(Metrolinx ask $13 million) $0

- Public realm funding from Metrolinx $1,407,144

- HMLRT EA study $4,000,000 

Subtotal for Brampton Contribution to Stops $5,407,144 

Brampton Enhancements

- Replacement of storm sewers

- New multi-use path
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- New crosswalks

Subtotal Brampton Additions/Enhancements $3,150,000 

Total Contributions $8,557,144 

Strategic Plan: 

This report achieves the Strategic Plan priorities of Move & Connect and Smart Growth 
with the delivery of well-planned infrastructure and efficient transit modes to shape a 

liveable city and the building of complete communities to accommodate growth for 
people and jobs. It also forms part of Regional Connections as one of the six areas of 
focus for the Strategic Plan.



Conclusion: 

Metrolinx has asked Brampton to contribute up to $13.0 million towards enhancements 

for the Ray Lawson – Level 2 stop and the Gateway Terminal stop. Rather than 
contribute new funds, staff recommend that the $1.4 million available from Metrolinx for 

public realm enhancements and the $4.0 million reimbursement requested for 
Brampton’s share of the Hurontario-Main LRT EA study be used towards Brampton’s 
contribution, for a total contribution of $5.4 million for these two items. Brampton’s $5.4 

million contribution is conditional upon Metrolinx constructing a pedestrian tunnel to 
connect between the Gateway Terminal LRT stop and the Brampton Gateway Terminal. 

In addition, staff is seeking funding in the amount of $3,150,000 for the replacement and 
repair of existing city infrastructure and new city infrastructure including storm sewers, 

multi-use path, and decorative pedestrian crosswalks.  The funding amount of 
$3,150,000 for City infrastructure is based on the best information available to-date and 

represents an upset limit for negotiations still to take place to finalize these costs with 
Metrolinx for inclusion in the project. If circumstances change and the cost for City 
infrastructure exceeds this upset limit during negotiations, staff will identify these 

additional costs as part of the next budget approval process or in a separate budget 
amendment report to Committee of Council. 

Approved by: Approved by: 

 

Chris Duyvestyn, P. Eng. 
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J.J. Pitushka, P. Eng. 
Director, Transportation Commissioner, Public 
Special Projects Works & Engineering 

Attachments: 

Report authored by: Chris Duyvestyn 


